

## NAMIBIA ROAD MAP \_ 4RD BR Processes.

Item no.	Activity	Expected Deliverable	Timeline	Lead / Participants	Expected steps	Resources required
1	Official communication to all National Stakeholders for the 4rd BR Data Collection	National Stakeholders informed on 4rd eBR	<b>April/May 2023</b>	Technical Team	1. Update and identifying new stakeholders per indicator, ... Letter to National Stakeholders -> in-house 2. Follow-ups 3. Nomination of data focal point person per stakeholder	No
2	Sensitization workshop	National 4BR stakeholder sensitization workshop	<b>April/May 2023</b>	Technical Team	1. Invitation to a sensitization workshop -->> assistance from CAARDESA (Midgard, Okahandja -22 to 24 May 2023)	<b>\$\$\$\$\$\$\$\$ -00</b>
3	Data Collection	Quality Data Collected per Indicator	<b>April/May/June/ July 2023</b>	Technical team	1. Enganging focal persons on data collection 2. Data Verification 3. Data compilation	No
4	Data Capturing	Populating the eBR Reporting template	<b>April/May/June/ July 2023</b>	Technical team	1. Data Entering	No
5	Presentation of 4BR collected information/data to MAWLR management	Management endorsement of the 4BR report -Including the Minister	<b>/ July 2023</b>	Technical team	1. Organize a workshop @ head office to present progress of the 4BR activities for management inputs	No
6	Validation Workshop	Data validated	<b>/ August 2023</b>	Technical team	1. Hosting of National Stakeholder Data validation workshops outside Windhoek	<b>\$\$\$\$\$\$,000.00</b> for hosting of National Data Validation Woskshop outside Windhoek
7	Submission of the Third National Report to the Rec FOR Review and validation	eBR populated and report submitted	<b>/ August 2023</b>	Technical team	4rd BR Submission	No